

# The “RBT” Project



Project for budget line B3-4000  
Year 2007 and follow-ups

# Social Dialogue in Sport ??



# Or Social Dialogue in Sport !!



# RBT : Raw the BoaT

- Management
- Communication
- Preliminary research
- Action at 3 levels
- Follow up



# Management Work Packages

Next step in BSDSS to be presented at Papendhal Conference & approved by EASE											
DRAFT PROPOSAL TO BE APPROVED EASE/Uni europa: Budget line B3-4000					Meetings (provisional) & potential involvement						
					Management Group		Teams of 2: 1 EASE member + 1				
MAI 06 Versi					Level 3 Leaders		Level 1 Leader				DG
	EASE	Uni Europ	EOSE	Team Level	Team Level	Team Level	Team Level	Team Level	Team Level	Consultants Experts	
<b>Workpackage 1: Project management, finance and</b>											
<b>Project Management</b>											
1.1.1	Training seminar on texts, vocab. & inter-sectorial experience										
1.1.2	Middle of project full partners meeting										
1.1.3	End of project full partner meeting										
1.1.4	Level leaders update telephone conferences with management										
1.1.5	Prepare meetings										
1.1.6	Management of project										
1.1.7	Prepare interim report										
1.1.8	Prepare final report										
1.1.9	Secretarial follow up of project										
<b>Financial Management &amp; Quality Control</b>											
1.2.1	Budget management, accounts & coordination with DG										
1.2.2	Review and update of project work plan										
<b>Project external support</b>											
1.3.1	Develop tender & appoint consultants & experts										
1.3.2	Coordinate consultants & experts										

# Communication Work Packages

DRAFT PROPOSAL TO BE APPROVED EASE/Uni europa: Budget line B3-4000		Meetings (provisional) & potential involvement									
		Management Group			Teams of 2: 1 EASE member + 1 Uni member						
MAI 06 Version 2.		Level 3 Leaders			Level 1 Leader	Level 2 Leader			DG		
		EASE	Uni Europa	EOSE	Team 1 Level 1	Team 2 Level 2	Team 3 Level 2	Team 4 Level 2	Consultants	Experts	
<b>Work Package 2: Dissemination and valorisation strategy</b>											
<b>Communication</b>											
2.1.1	Produce an english version of the project leaflet										
2.1.2	Produce a final communication and dissemination paper in english										
2.1.3	Translate both documents into 6 languages										
<b>Web portal</b>											
2.2.1	Agree a sitemap structure										
2.2.2	Develop tender for consultants										
2.2.3	Appoint web-development consultants										
2.2.4	Develop and populate the project website										
2.2.5	Review and amend the website										
<b>Valorisation strategy</b>											
2.3.1	Attend exhibitions, conferences and workgroups to disseminate results										
2.3.2	Issue press releases and articles										
2.3.3	Prepare, deliver and attend end of project conference										

# Preliminary Research

MAI 06 Version	Level 3 Leaders			Level 1 Leader	Level 2 Leader			DG	
	EASE	Uni Europa	EOSE	Team 1 Level 1	Team 2 Level 2	Team 3 Level 2	Team 4 Level 2	Consultants	Experts
<b>Preliminary research</b>									
3.1.1 Establish the 2 "Maps of the 100"									
3.1.2 Establish an overview of the sport systems in the EU from EOSE reports									

# Action Plan

DRAFT PROPOSAL TO BE APPROVED EASE/Uni europa: Budget line B3-4000			Meetings (provisional) & potential involmment								
			Management Group			Teams of 2: 1 EASE member + 1 Uni member					
MAI 06 Version 2.0			Level 3 Leaders			Level 1 Leader	Level 2 Leader			DG	
			EASE	Uni Europa	EOSE	Team 1 Level 1	Team 2 Level 2	Team 3 Level 2	Team 4 Level 2	Consultants	
Existing social partners at national level & federate at EU level											
Level 1	3.2.1	Prepare the structure & internal organisation of 1st "Sectorial Comity" (1) (2)									
	3.2.2	<b>Apply for &amp; participate to the organisation of the first "Sectorial Comity"</b>									
	3.2.3	Transport & accomodation									
Existing social partners at national level but not federate at EU level											
Level 2	3.3.1	Contact identified social partners through the "Map of the 100"									
	3.3.2	Organise and attend round tables in selected countries / sectors									
	3.3.3	Translate at meetings & of minutes in 2 languages (english + national) (2)									
	3.3.4	Transport & accomodation									
Not existing at national level & not federate at EU level											
Level 3	3.4.1	Research potential countries / sectors									
	3.4.2	Contact & meet with local structures in selected countries / sectors									
	3.4.3	Contact & meet with local authorities									
	3.4.4	Produce a report on the faisability of the creation of national unions									
	3.4.5	Translate minutes & faisability report in 2 languages (2)									

# Follow up year 1

<b>DRAFT PROPOSAL TO BE APPROVED</b> <b>EASE/Uni europa: Budget line B3-4000</b>		Meetings (provisional) & potential involmment											
		Management Group			Teams of 2: 1 EASE member + 1 Uni memb								
MAI 06 Version 2		Level 3 Leaders			Level 1 Leader				Level 2 Leader			DG	
		EASE	Uni Europa	EOSE	Team 1 Level 1	Team 2 Level 2	Team 3 Level 2	Team 4 Level 2	Consultant	Experts			
<b>Existing social partners at national level &amp; federate at EU level</b>													
Level 1		Sectorial comity is now up and running											
<b>Existing social partners at national level but not federate at EU level</b>													
Level 1	4.1.1	Contact remaining identified social partners											
	4.1.2	Organise and attend round tables in remaining countries / sectors											
	4.1.3	Translate at meetings & of minutes in 2 languages (english + national) (2)											
	4.1.4	Transport & accomodation											
<b>Not existing at national level &amp; not federate at EU level</b>													
Level 1	4.2.1	List remaining potential countries / sectors using the project "faisability report"											
	4.2.2	Contact & meet with local structures in selected countries / sectors											
	4.2.3	Participate in the potential negotiation with local authorities											
	4.2.4	Bring expertise to the creation of national unions											
	4.2.5	Translations at meetings & of minutes in required languages											
	4.2.6	Transport & accomodation											

# Follow up year 2

<b>DRAFT PROPOSAL TO BE APPROVED</b> <b>EASE/Uni europa: Budget line B3-4000</b>		Meetings (provisional) & potential involment										
		Management Group			Teams of 2: 1 EASE member + 1 Uni member							
MAI 06 Version 2.		Level 3 Leaders			Level 1 Leader	Level 2 Leader				DG		
		EASE	Uni Europa	EOSE	Team 1 Level 1	Team 2 Level 2	Team 3 Level 2	Team 4 Level 2	Consultants	Experts		
Existing social partners at national level & federate at EU level												
Level 1		Sectorial comity is now up and running										
Existing social partners at national level but not federate at EU level												
Level 2		All existing social partners are now federate at EU level										
Not existing at national level & not federate at EU level												
Level 3	5.2.1	List remaining potential countries / sectors										
	5.2.2	Contact & meet with local structures in selected countries / sectors										
	5.2.3	Participate in the negotiation with local authorities										
	5.2.4	Bring expertise to the creation of national unions										
	5.2.5	Translations at meetings & of minutes in required languages										
	5.2.6	Transport & accomodation										

(1) In accordance with " Proposals of action" of "Preparing fora Social Dialogue Committee in the Sports Sector: Summary of the possibilities" of the **Observatoire of Sports Employment (EOSE) - September 2002**

(2) In accordance with " 5. Conclusions & recommendations" of "Building Social Dialogue in the Sport Sector" of the **Technical Report of the Development Group (TDG) Final Report - August 2004**